TO: All Interested PartiesPRIVATE 

FR: Appalachian Mountain Club, Charles Muller, Construction Manager
RE: 2014 Airlift Schedule

DA: 1/7/14
AIRLIFT SCHEDULE: 2014
Week of March 24:  Building materials airlift to Pre-fab bunk parts/projects.  
Week of April 21: Caretaker initial lift for Greenleaf, Galehead,

and Mizpah. 
[Friday 5/2 first day caretaker service]

Week of May 5: Trails lift.

Week of May 12: full service initial lift for all Huts (Tucks if needed). 

[Wednesday 6/4 first day full service in Huts]

Week of September 2: All Huts. (Not Labor Day). 
Week of October 6: Closing lift for Lakes & Madison, Caretaker at Carter, Tucks.

 [Sunday 9/21 last breakfast Lakes, Carter goes caretaker. Sunday 9/28 last breakfast Madison]

Week of October 27: Closing lift for Greenleaf, Galehead, Mizpah, and fall caretaker supplies for Lonesome, Zealand.
            [Sunday 10/19 last breakfast at FS Huts]

